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MONSANTO
From: Gordon A. Grundmann CS6G Corporate Engineering (4-6112)
Date: April 8, 1985 cc: D.R. Bowers CS6G
L.V. Bumbicka 1740
Subj: Project Progress Meetings R.M. Calles CS6G
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer R.J. Geile CS6G
: E.R. Hartman CS6G
TO: J.J. Beckerle Alberici P.R. Hoemann 1740
W. Bodine Alberici L.C. Kreh F2ED
T.N. Carrico 1740* F.A. Mayse CS6G
W.C. Koester Alberici** B.W. Steketee 1740
K.W. Lichtenheld C(CS6G* R.L. Wiese CS6G
C.J. Lotz Albericit*
R.L. Nelson 1740* *Present at meeting
K.W. Petterson 1740+ ** Part Time
O.N. Shipley 1740*
T.W. Wright CS6G

Following are minutes of the meeting held at the CED
construction trailers on 04/04/85 at 9:00 a.m.

1, Construction Progress

a. Testing of the final joint between the outlet box and
manhole 1-AA is scheduled for 04/05/85.

b. Encasement of the 42" VCP between manholes 1-AA and 1-BB
is complete.

c. Backfill is in progress between manholes 1-BB and 1-CC.

d. The epoxy Jjoints on manhole 1-CC have been completed and
water testing is in progress.

e. The 42" VCP joints between manholes 1-CC and 1-DD are
completed and scheduled for testing on 04/04/85.

f. Manhole 1-GG is complete and forms have been removed.
Epoxy completed on outside joint.

g. Will start to make joints 04/04/85 - four pieces of pipe-
east of manhole 1-DD.

2. Dewatering

One pump malfunctioned over the weekend and two others were
temporarily out of operation. This situation plus the hgavy
rains over the weekend caused water to come up in the trench.
In the future a special check of the pumps‘will be made on
Friday evenings to insure all are operational.
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3., BBRZ Warehouse

Dock seal being installed. The warehouse will be ready
04/08/85 for operation with the temporary facilities.

4., Manhole l-EE

Sheet piling will be used at manhole l-EE to allow ACL to
remain operational. Work will be started in a couple of
weeks.

Rerouting of the plant water line will be complete by
04/05/85.

Driving of soldier beam piles has begun to the east of

manhole l-EE.

04/08/85.

5. Miscellaneous

a.

Overflow on the cooling tower has been corrected and the
water problem seems to be solved.

The BI building needs to be dismantled no later than
06/01/85. Dismantling should be done in May.

. Dismantling of the CED fab shop is also coming. The

equipment in the fab shop must be moved to the new shop
being built behind the CED trailers.

The heavy rainstorm over the weekend caused a couple of
days to be lost due to the extreme cleanup required.

The next progress meeting will be held at the CED construction
trailers at 9:00 a.m. on Thursday, Aprjd 11, 1985.
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ordon A. Grundmann

Excavation of additional trench will begin on
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